
This addendum is to identify the cost and schedule impact between the installation of the VTTP 
with and without the gantry structures in place. Please provide cost and schedule information 
for the two scenarios listed below:

1 The VTTP site is prepared such that the foundation is complete with all negotiated interfaces 
ready for installation of the VTTP.  No other TDT structures are in place.  Figure 2 illustrates 
the approximate site layout.  Note that in this scenario none of the other structures will be 
present at the time of VTTP assembly. 

2 The VTTP site is prepared such that the foundation is complete with all negotiated interfaces 
ready for installation of the VTTP.  The gantry structure including stair tower, control booth and 
bridge crane are installed onto the foundation prior to VTTP installation.  Note: the 5 ton bridge 
crane will not be available for VTTP assembly usage except under limited, negotiated 
circumstances. Figures 1, 2 and 3 illustrate the approximate gantry configuration and site 
layout. 
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Except as specifically modified herein, this RFP remains unchanged. Proposers are reminded
that the receipt of this addendum and all addenda must be acknowledged on Attachment A-1 to
The RFP when submitting the final proposal.
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Addendum 1, Figure 1: Approximate Gantry Layout
Approximate gantry configuration to be used in planning the on site assembly activities:  Note ALL 
dimensions are approximate and subject to change, overall configuration will remain constant. All units in meters
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Addendum 1, Figure 2: Approximate Site Layout
Approximate site layout to be used in planning the on site assembly activities:  Note ALL dimensions 
are approximate and subject to change, overall configuration will remain constant.

This area is not to be used for equipment lay down or 
storage.  Full use of this area during construction is 
permitted, however there needs to be a path open for 
emergency and passenger vehicles.

Continuous 
construction and 
staging activities 
in this region 
only.



Addendum 1, Figure 3: TDT Site


